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300 S. Dawson Street 

Raleigh, NC  27601 

919. 821. 5547 

www.hagersmith.com 

February 16, 2024 

 

Attn: Bidding General Contractors 

 

 

Re: Rooms to Go Dunn Phase II Expansion – RFIs #12-36 

 

 

Below is a list of RFIs received since 02/13/24 and their responses. 

 

 

RFI’s/Responses 

 

#12) Evans – Location of the existing FACP?  

- Response: Please see updated sheets FA-101 and FA-102 in the Sharefile Bulletin 

#02 folder for the FACP locations.  
#13) Evans – Please provide submittal information (control panel, and manufacture 

information) for the existing Fire Alarm System. 

- Response: Please see RFI #2 response as part of Bid Addendum #1 and RFI 

responses 1-11. 

#14) Evans – What is the dosage rate for the steel fiber?  

- Response: Dosage rate for the steel fiber can be found on the foundation plan 

(sheet S-101A or S-101B) note 16.  Alternates should be submitted to the owner 

for review and approval. 

#15) Evans - What type of cement to use? (Are we to use Type 1, 1A, 2, 2A?) 

- Response: The concrete mix will need to meet NCDOT Standards Section 1000. 

#16) Evans - Structural drawings call for sure board on the framing at the roof connection 

detail. When looking at the SPECS I think it list a few different types (200/200W/200S), 

do you know which type we should get pricing on? Also, I spoke with our vendor and he 

wanted me to give you a heads up that the manufacturer of sure board typically has a 

minimum requirement on quantity that is more than what we have on this job so that could 

cause a issue. 

- Response: Sure board to be type 200, alternates to Sureboard should be 

submitted to the owner/EOR for review and approval after a GC is submitted. 

#17) Evans - Can you provide a product number for the dock light? Per sheet E-002 detail 

2. 

- Response: Match the existing. Please see Existing LED Docklight Cutsheet in the 

Sharefile Bid Addendum #02 folder. 

#18) Evans - For the alternate price for concrete warehouse slab reinforcement in lieu of 

specified steel fiber, is #4@16"OC acceptable? (Pourbacks show #4@16"OC) 

- Response: #4@18” OC with every other bar cut at joints or #3@18” OC could be 

entertained as alternate options.  #4#16”OC in the warehouse slab not 

acceptable, alternates should be submitted to the owner and EOR for review and 

approval. RTG has no objection to this alternate.  
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#19) Evans - Please clarify if we are to use the asphalt structure in the plans or what the 

Geotech recommended? The specs says to install pavement cross section as recommended 

in the Soils Report and as the drawings. There is a discrepancy between the drawings Site 

602 and the Geotech report pg.12. 

- Response: Please see Pavement Section Bulletin Drawing BD602A in the Bid 

Addendum #02 folder in the Sharefile for clarification.  

#20) Choate - Are the handrails on the ramps Pre-Fabricated and finished in the yellow 

color or do they require paint? 

- Response: Interior railings are to be painted per Enlarged Restroom Plan A2/A-

401.  

#21) Choate – Are there as built drawings for the existing building? 

- Response: A full set of drawings is available for physical review in our office. 

Please contact Patricia Parks (pparks@roomstogo.com) for scheduling an 

appointment.  

#22) Choate – What is the Spec for the existing lighting control panel and relay panel? 

- Response: Please see in the Bid Addendum #02 folder via Sharefile the lighting 

control panel product data that was provided for the existing facility. 

#23) Choate - What is the distance to the existing lighting control? 

- Response: Verify exact routing and distance in the field. 

#24) Choate - Note on drawing E-501 indicates that generator is furnished by owner. 

Can you please confirm if the (2) ATS’s are also included? please provide the 

manufacturer of the Generator that is pre-purchased to coordinated with the ATS’s. 

- Response: The portable 1200KW diesel generator is owner provided, ATS’s will 

be as well.  

#25) Choate - Are the High Bay Lights “cord and plug”, pre-manufactured wiring system 

(RELOC), or conduit & wire with flex drops? 

- Response: Either cord and plug or simple 10’ whips that are hardwired are 

acceptable 

#26) White Spunner - Please provide as-built FP drawings of the existing building? 

- Response: Please see as-built record drawings in the Bid Addendum #02 folder in 

the Sharefile. 

#27) White Spunner – Please clarify Roof Drain underground piping sizes. A detail on 

sheet SITE 601 for roof drain tap connections to RCP does not indicate pipe size. 

- Response: See Site 304 in the Bid Addendum #2 folder in Sharefile for collector 

box locations and storm water pipe size. 

#28) White Spunner - Architectural sheet A-102 note 2 states “4”x8” PREFABRICATED, 

SHOP GALVANIZED AND PRIMED DOWNSPOUT LOCATION” 

- Response: Gutter and downspout system used on this project not internal roof 

drains. Please see detail A1 on A501 for downspout termination. 

#29) White Spunner - Please provide NCDOT Plans. Sheet SITE 101 Note 5 states 

“COORDINATE WITH NCDOT PLANS ON REMOVAL OF SADDLEBRED ROAD AND 

CONSTRUCTION OF ROOMS TO GO WAY.” 

- Response: Note 5 on SITE 101 will be removed. There will be no modifications to 

Saddlebread Road with this project. 

#30) Choate - E-101 can the requirements of note E12 be defined further? Specifically the 

control cables and connectivity between the control panel and the remote speed control 

panel. Expect the cables will be required to be in conduit, size of conduit needs to be 

defined to ensure accuracy. 

- Response: Coordinate with mechanical contractor and equipment vendor for exact 

requirements for conduit and low voltage cabling 
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#31) Choate - E-501 Define the requirements of the master lighting control panel. The only 

detail found was related to the L2-HD2 relay. If the lighting control panel should not be 

there please delete requirement. 

- Response: Electrical contractor should refer to the previous Wattstopper shop 

drawings from the original build out for additional details.  Control and relay 

panels are intended to match existing in existing building. 

#32) Choate - E-501 where is the existing wattstopper building management system in the 

existing building? Requirement to go to the BMS was noted on the riser. 

- Response: Wattstopper Building Management system is intended to reference the 

existing Wattstopper Building Lighting Management System 

#33) Choate - E-002-6 shows a disconnect at the dock door, however there is no circuit 

providing power to the dock door to this disconnect and the notes on E-101 and E102 do 

not show a circuit. The two notes associated with the dock doors does not match detail 6. It 

more closely resembles detail 2. Which detail is accurate for the requirement? Are all items 

to be imbedded in the tilt wall? 

- Response: Details provided on the plans were not developed by BNK.  These 

details match the existing electrical plans. 

#34) CTG - Confirm that the removal of the existing underground power lines and both 

electrical transformers shown on the portion of Sheet 101 and the installation of the new 

underground power lines as shown on the portion of Sheet 401 along with any temporary 

utility work that may be necessary will be preformed by others at no cost to the contractor. 

Note: The electrical design documents do not show any power line work. 

- Response: Please see section 8 of the pre-bid meeting notes that were included in 

Bid Addendum #01. 

#35) Evans - Fire Sprinkler Design Criteria calls for pendent sprinklers with a nominal K-

Factor of 22.4, but the Specs call for pendent sprinklers with a nominal K-Factor of 16.8. 

Which one do we use K-22.4 or K-16.8? 

- Response: K22.4 heads are required due to roof height 

#36) Evans - Can we use Schedule 7 pipe for branch lines in lieu of Schedule 10? 

- Response: Schedule 7 is not acceptable.  

 

 

 

 

Thanks, 

 
Kyle Tuttle 

Architectural Project Manager 

HagerSmith Design 

 


